

Abaris Realty, Inc.

7811 Montrose Road, Suite 110, Potomac, MD 20854 301-468-8919 • Fax: 301-468-0983 Web Site: www.abarisrealty.com



ROOF REPLACEMENT PROJECT

TO: SUMMERFIELD AT RIVERHILL CONDOMINIUM ASSOCIATION OWNERS

FROM: SHIREEN AMBUSH, PCAM, CPM

PROPERTY MANAGER

DATE: SEPTEMBER 17, 2024

The Board of Directors for the Summerfield at River Hill Condominium Association has awarded a contract to Katchmark Construction to replace the shingle roofs on every home in the community. Please be advised that the roof replacement project will start on Monday, September 23, 2024 and is expected to take approximately 90 days to complete.

Please refer to the attached map and tentative schedule to identify the estimated timeframe as to when the exterior work will be performed on your unit. The work will be performed Monday – Friday during the hours of 8:00 am – 5:00 pm. The contractor will begin at the area labeled "START 1" on the attached map and will progress throughout the community in increasing numerical order based on the sections that are grouped by number. Katchmark will also be posting notices on doors of the units that will be worked on a few days before the work for that unit begins.

In addition, all residents should be advised of the following important reminders:

<u>Parking</u> - Please refer to the attached map for areas that will have equipment staged on the property throughout the duration of the project. Residents should move their vehicles from these visitor parking spaces in the affected areas depicted on the map before 7:00 a.m. on Friday, September 20, 2024. Residents are encouraged to be mindful and courteous to neighbors by parking your vehicles within your driveways before parking in the visitor spots to ensure the limited number of visitor spots will remain available. <u>Please be advised that any vehicle parked in the equipment staging zone after 7:00 a.m. on September 20, 2024 will be relocated via towing which the owner of the vehicle will be responsible for.</u>

<u>Satellite Dishes</u> - Several satellite dishes are installed on roofs throughout the community and must be removed in order to proceed with the shingle replacements. We suspect many of them are no longer in use or are abandoned. <u>All owners are hereby notified that all satellite dishes and related wiring will be removed from all roofs by Katchmark during this project.</u> Any concerns regarding the removal of your satellite must be brought to the attention of Abaris Real Estate Management <u>no later than September 22, 2024</u> by emailing <u>customercare@abarisrealty.com</u>.





<u>Noise</u> - Please understand that there may be a potential for considerable noise. The job involves constant hammering and subsequent vibrations could cause a mirror or loosely hung picture to fall off the wall. Please remove any of these items. We also recommend removing any items in your attic (if applicable) spaces.

<u>Patios/Balconies/Driveways</u> - Please remove all items from your patio, balcony, and driveway (including furniture and vehicles) and store them away from the exterior of the home while your unit is being worked on. The contractor will take steps in protecting the building exterior from damage; however, occasionally material may fall and could damage fragile items left adjacent to the building. The homeowner will be solely responsible for any items, including furniture and vehicles, left on or around the building.

The replacements of roofs such as these is a significant undertaking. Please be assured; however, that the contractor hopes to assist in minimizing as much of the inconvenience and disturbance as possible. There is going to be constant activity going on once the project starts. There will be workers on the roof above and around the building; tarps laid out, shingle deliveries, as well as equipment and material staging. To ensure everyone's safety, it is especially important that you follow the caution tape and observe your surroundings, especially when entering and exiting your unit.

Don Kim is the project's Site Supervisor from Katchmark Construction. Please feel free to contact him at 202-713-7663 or by email dkim@katchmark.com with any questions or concerns directly related to the project plan or schedule. You may also contact Katchmark Construction by calling their main office at 703-817-0200.

We thank all residents for their patience and cooperation while this major project is underway. If you should have any additional questions or concerns, please feel free to contact Abaris Real Estate Management by calling our office at 301-468-8919, or by emailing us at customercare@abarisrealty.com.



Katchmark Construction Summerfield at River Hill		Project Duration	Project Start Date	Project End Date																																			
		85	September 23, 2024	December 17, 2024	Sep	September October November											December																						
Building #	Address	Work Phase	Estimated Start Date	Estimated End Date	Monday, September 23, 2024 Tuesday, September 24, 2024 Wednesday, September 25, 2024 Thursday, September 25, 2024	riday, September 27, 2024 Saturday, September 28, 2024	Sunday, September 29, 2024 Monday, September 30, 2024	Tuesday, October 1, 2024 Wednesday, October 2, 2024 Thursday, October 3, 2024	Friday, October 4, 2024 Saturday, October 5, 2024	Sunday, October 6, 2024 Monday, October 7, 2024	Tuesday, October 8, 2024 Wednesday, October 9, 2024 Thursday, October 10, 2024	Filday, October 11, 2024 Saturday, October 12, 2024	Sunday, October 13, 2024 Monday, October 14, 2024	Tuesday, October 15, 2024 Wednesday, October 16, 2024 Thursday, October 17, 2024	Friday, October 18, 2024 Saturday, October 19, 2024	Monday, October 21, 2024 Tuesday, October 22, 2024	Wednesday, October 23, 2024 Thursday, October 24, 2024	Friday, October 25, 2024 Saturday, October 26, 2024 Sunday, October 27, 2024	Monday, October 28, 2024 Tuesday, October 29, 2024	Wednesday, October 30, 2024 Thursday, October 31, 2024	Saturday, November 2, 2024 Sunday, November 3, 2024	Monday, November 4, 2024 Tuesday, November 5, 2024	Wednesday, November 6, 2024 Thursday, November 7, 2024 Friday, November 8, 2024	Saturday, November 9, 2024 Sunday, November 10, 2024	Monday, November 11, 2024 Tuesday, November 12, 2024 Wednesday, November 13, 2024	Thursday, November 14, 2024 Friday, November 15, 2024 Saturday November 16, 2024	Sunday, November 17, 2024 Monday, November 18, 2024	Vednesday, November 19, 2024 Wednesday, November 20, 2024	Friday, November 22, 2024 Saturday, November 23, 2024	Sunday, November 24, 2024 Monday, November 25, 2024	Uesday, November 25, 2024 Wednesday, November 27, 2024 Thursday, November 28, 2024	Friday, November 29, 2024 Saturday, November 30, 2024	Monday, December 1, 2024 Monday, December 2, 2024 Tuesday, December 3, 2024	Wednesday, December 4, 2024 Thursday, December 5, 2024	Friday, December 6, 2024 Saturday, December 7, 2024 Sunday, December 8, 2024	Monday, December 9, 2024 Tuesday, December 10, 2024	Wednesday, December 11, 2024 Thursday, December 12, 2024	Friday, December 13, 2024 Saturday, December 14, 2024	Nonday, December 16, 2024 Tuesday, December 17, 2024
1	5914-5920 Perfect Calm Court	Roofing	Monday, September 23, 2024	Thursday, September 26, 2024		- 1							" -																										
		Soffit	Monday, October 7, 2024	Wednesday, October 9, 2024																																			
2	5900-5910 Perfect Calm Court	Roofing	Friday, September 27, 2024	Monday, October 7, 2024						27					\Box																								
		Soffit	Thursday, October 10, 2024	Wednesday, October 16, 2024																																			
3	5909-5919 Perfect Calm Court	Roofing	Tuesday, October 8, 2024	Tuesday, October 15, 2024		$\Box\Box$						180	200														$\Pi\Pi$				TT		TT		\Box				
		Soffit	Thursday, October 17, 2024	Wednesday, October 23, 2024																	$\top \Box$													ПП					
4	6001-6011 Pouring Glories Way	Roofing	Wednesday, October 16, 2024	Thursday, October 24, 2024	+	\Box	\dashv	\top		\top		\Box	\top	FI N																									
		Soffit	Thursday, October 24, 2024	Wednesday, October 30, 2024	-	\Box	\top			\top	\top	\Box	\top											\Box															
5	5910-5920 Mystic Ocean Lane	Roofing	Friday, October 25, 2024	Friday, November 1, 2024	\top	\Box	\top	\top	\Box	\top		\Box	\top	\top		\Box			産に																				
	Solo oblo mystic occan same	Soffit	Thursday, October 31, 2024	Wednesday, November 6, 2024		++	\dashv		\Box	+	+	+++		+	\top	+								\Box									\top			Ш		$\neg \neg$	\Box
. 6	5901-5907- Mystic Ocean Lane	Roofing	Monday, November 4, 2024	Monday, November 11, 2024	+	+	\dashv	+	\Box	\top	+	+++	\top	+	\top	+	\top	\top				9 5	B 12 8				\Box									\Box			\Box
	Joseph Mystic Securi Lanc	Soffit	Thursday, November 7, 2024	Monday, November 11, 2024	+	+	\dashv	+		+			\top	+	\top	++	\top	\top	$\top \top \top$	\Box	+					\neg	\Box									\Box			\Box
7	5911-5921 Mystic Ocean Lane	Roofing	Tuesday, November 12, 2024	Friday, November 15, 2024	+	+	$\dashv \dashv$	+	\vdash	+	+	+++	+	+		+	\dashv	\pm								12						1							
	~	Soffit	Tuesday, November 12, 2024 Monday, November 18, 2024	Monday, November 18, 2024 Tuesday, November 26, 2024									\Box								\Box											\rightarrow	\perp	$\sqcup \sqcup$	++	$\vdash\vdash\vdash$	\vdash	+	+
8	6001-6013 Helmsman Way	Roofing	Monday, November 18, 2024	Tuesday, November 26, 2024	+++	\vdash	\rightarrow	\perp	\perp	\perp	\perp	+++	+	\perp	\perp	+	\rightarrow	+	+	\vdash	+	\rightarrow	+	\vdash	+	++						-	+	H	++	+++	-H	+	+++
0	6017-6021 Helmsman Way	Soffit	Tuesday, November 19, 2024	Monday, November 25, 2024	+++	+++	\rightarrow	+	++	++	+	+++	++	+	++	+++	+	++	+	\vdash	+	-	+	++	+	+	+				8 0			H	++	\vdash	\vdash	+	+++
3	0017-0021 Hellisman Way	Soffit	Wednesday, November 27, 2024 Tuesday, November 26, 2024	Monday, December 2, 2024 Thursday, November 28, 2024	+++	\Box	$\pm \pm$	+		+	+	+++	$\pm \pm$	+		+	\pm					\Box														Ш			
10	5900-5910 Fleets of Time Court	Roofing	Tuesday, December 3, 2024	Wednesday, December 11, 2024																																			
	,	Soffit	Friday, November 29, 2024	Thursday, December 5, 2024			\Box																																
11	6010-6012 Helmsman Way	Roofing	Thursday, December 12, 2024	Tuesday, December 17, 2024									\top																										
		Soffit	Friday, December 6, 2024	Tuesday, December 10, 2024									\top																										

This schedule is weather permitting. Extra days will be needed if weather slows production or causes the crew to be unable to work

^{**}Gutters will start on 10/21 and will take 1 day per building to complete**

Metal Chimney Caps will start on 11/1 and will take 2 days per building to complete